

ID	Epic ID	Epic Name	Sprint	Story / Feature	Description	Story Points	Priority	Status	Category	Owner	Notes
US-001	EP-01	Project Foundation	1	Monorepo scaffold	All packages share config and can be developed together.	3	Highest	Not Started	Infrastructure		
US-002	EP-01	Project Foundation	1	Local PostgreSQL instance	Develop against a real database via Docker.	2	Highest	Not Started	Infrastructure		
US-003	EP-01	Project Foundation	1	Git configuration	Generated files are excluded via proper .gitignore.	1	High	Not Started	Infrastructure		
US-004	EP-01	Project Foundation	1	Sidecar package scaffold	Node server can be compiled to a binary later.	2	Medium	Not Started	Infrastructure		
US-005	EP-01	Project Foundation	1	Hook scripts scaffold	Event system has scripts to execute.	1	Medium	Not Started	Infrastructure		
US-006	EP-02	Core Engine & Database	1	TypeScript type definitions	All packages share a single source of truth for data shapes.	3	Highest	Not Started	Backend		
US-007	EP-02	Core Engine & Database	1	PostgreSQL schema with relations	Tickets, reasoning, comments, changelogs stored efficiently.	5	Highest	Not Started	Backend		
US-008	EP-02	Core Engine & Database	1	Database connection module	All repositories share a single client.	2	Highest	Not Started	Backend		
US-009	EP-02	Core Engine & Database	1	Repository classes	Each table has clean CRUD operations.	8	Highest	Not Started	Backend		
US-010	EP-02	Core Engine & Database	1	Service classes	Business logic is separated from data access.	5	Highest	Not Started	Backend		
US-011	EP-02	Core Engine & Database	1	Hook execution system	Bash scripts fire on events.	2	High	Not Started	Backend		
US-012	EP-02	Core Engine & Database	1	Shared constants	Columns, priorities, tags, node types defined once.	1	High	Not Started	Backend		
US-013	EP-03	REST API Server	2	REST API for tickets	React apps can read and write tickets.	5	Highest	Not Started	Backend		
US-014	EP-03	REST API Server	2	Reasoning and stats endpoints	UI can display decision trees and dashboards.	3	High	Not Started	Backend		
US-015	EP-03	REST API Server	2	Claude API proxy endpoint	Frontend can trigger ticket processing without exposing API key.	3	High	Not Started	Backend		
US-016	EP-03	REST API Server	2	HTTP utility functions	Route handler's stay clean.	2	High	Not Started	Backend		
US-017	EP-04	MCP Server	2	MCP tools	Create and manage tickets from inside Cursor / Claude Code.	8	Highest	Not Started	Editor Integration		
US-018	EP-04	MCP Server	2	MCP resources	Read current board state and ticket details from editor.	3	High	Not Started	Editor Integration		
US-019	EP-04	MCP Server	2	MCP prompts	Analyze tickets and review diffs with pre-built system prompts.	2	Medium	Not Started	Editor Integration		
US-020	EP-04	MCP Server	2	Editor config files	MCP connects automatically.	2	High	Not Started	Editor Integration		
US-021	EP-05	File Bridge	2	Create tickets via JSON file drop	Use any editor without needing MCP support.	3	Medium	Not Started	Editor Integration		
US-022	EP-05	File Bridge	2	Board state written to file	Any tool can read current board.	2	Medium	Not Started	Editor Integration		
US-023	EP-06	Frontend — Shell & Board	3	React app shell with navigation	Switch between Board, Hooks, and Stats views.	5	Highest	Not Started	Frontend		
US-024	EP-06	Frontend — Shell & Board	3	Layout components	Consistent header, navigation, toolbar.	3	Highest	Not Started	Frontend		
US-025	EP-06	Frontend — Shell & Board	3	Kanban board	All tickets organized by status column.	5	Highest	Not Started	Frontend		
US-026	EP-06	Frontend — Shell & Board	3	Shared UI components	Badges, tags, avatars are consistent.	2	High	Not Started	Frontend		
US-027	EP-07	Frontend — Ticket Detail & Reasoning	3-4	Ticket detail modal	View all information about a ticket in one place.	5	Highest	Not Started	Frontend		
US-028	EP-07	Frontend — Ticket Detail & Reasoning	3-4	Side-by-side diff viewer	See what code Claude changed.	3	Highest	Not Started	Frontend		
US-029	EP-07	Frontend — Ticket Detail & Reasoning	3-4	Trigger Claude processing from UI	Generate reasoning and diffs.	3	Highest	Not Started	Frontend		
US-030	EP-07	Frontend — Ticket Detail & Reasoning	3-4	Interactive decision tree	Understand WHY Claude made each choice.	8	Highest	Not Started	Frontend		
US-031	EP-07	Frontend — Ticket Detail & Reasoning	3-4	Comment thread	Discuss tickets with Claude.	3	High	Not Started	Frontend		
US-032	EP-07	Frontend — Ticket Detail & Reasoning	3-4	History timeline	See every action taken on a ticket.	2	High	Not Started	Frontend		
US-033	EP-07	Frontend — Ticket Detail & Reasoning	3-4	Media drop zone	Attach screenshots and GIFs to tickets.	2	Low	Not Started	Frontend		
US-034	EP-08	Frontend — Create & Panels	4	Ticket creation modal	Add new tickets with all details.	5	Highest	Not Started	Frontend		
US-035	EP-08	Frontend — Create & Panels	4	Hooks log panel	See what events have fired.	2	Medium	Not Started	Frontend		
US-036	EP-08	Frontend — Create & Panels	4	Stats dashboard	Project health at a glance.	2	Medium	Not Started	Frontend		
US-037	EP-09	Tauri Desktop Shell	5	Native desktop application (Tauri)	Run without a browser.	5	Highest	Not Started	Distribution		
US-038	EP-09	Tauri Desktop Shell	5	System tray icon	Minimize to background.	3	Medium	Not Started	Distribution		
US-039	EP-09	Tauri Desktop Shell	5	Sidecar build pipeline	Node server compiles to standalone binary.	3	High	Not Started	Distribution		
US-040	EP-10	VS Code / Cursor Extension	5	Editor sidebar panel	See the board without leaving the editor.	5	High	Not Started	Editor Integration		
US-041	EP-10	VS Code / Cursor Extension	5	Editor commands	Create tickets and trigger processing from command palette.	3	High	Not Started	Editor Integration		
US-042	EP-10	VS Code / Cursor Extension	5	Extension API client utility	Extension can talk to the REST server.	2	High	Not Started	Editor Integration		
US-043	EP-11	Interactive Documentation	6	Interactive documentation site	Understand architecture, API, and schemas.	8	Medium	Not Started	Documentation		
US-044	EP-11	Interactive Documentation	6	Doc content pages for every feature	Comprehensive coverage of all features.	5	Medium	Not Started	Documentation		
US-045	EP-12	Editor Integration & ECC	6	everything-claude-code (ECC) integration	Get 13+ agents, 50+ skills, and hooks.	3	Low	Not Started	Editor Integration		
US-046	EP-12	Editor Integration & ECC	6	Optimized agent definitions	Tickets route to the right specialist.	3	Medium	Not Started	Editor Integration		
US-047	EP-13	Git Integration & Branch Strategy	7	Auto-link branches by naming convention	Git history visible on tickets via DC-XXX/* naming.	8	High	Not Started	Git		
US-048	EP-13	Git Integration & Branch Strategy	7	Commit history on Git tab	Track what changed per ticket.	5	High	Not Started	Git		
US-049	EP-13	Git Integration & Branch Strategy	7	Git hooks reporting commits and merges	Real-time tracking via post-commit/checkout/merge.	5	High	Not Started	Git		
US-050	EP-13	Git Integration & Branch Strategy	7	Auto-move tickets on branch/merge events	Board stays current automatically.	3	High	Not Started	Git		
US-051	EP-13	Git Integration & Branch Strategy	7	Story-level sub-branches	DC-XXX/US-YYY* organizes work within a ticket.	3	Medium	Not Started	Git		
US-052	EP-13	Git Integration & Branch Strategy	7	Branch status indicators on cards	See git state at a glance.	2	Medium	Not Started	Git		
US-053	EP-13	Git Integration & Branch Strategy	7	MCP tools for branches and git history	Editors can manage git workflow.	3	High	Not Started	Git		
US-054	EP-13	Git Integration & Branch Strategy	7	Git hook installer	One-command setup for tracking.	2	Medium	Not Started	Git		
US-055	EP-13	Git Integration & Branch Strategy	7	Relevance detection for unlinked commits	5-tier hierarchy so nothing falls through cracks.	3	Medium	Not Started	Git		
US-056	EP-14	Document Generation	8	Export entire project as a document	Complete record of all tickets and work.	8	High	Not Started	Export		
US-057	EP-14	Document Generation	8	Choose export format (PDF/MD/HTML/DOCX)	Share in the right format.	3	High	Not Started	Export		
US-058	EP-14	Document Generation	8	Export includes reasoning, diffs, comments, git	Comprehensive document content.	5	High	Not Started	Export		
US-059	EP-14	Document Generation	8	Export MCP tool	Generate documents from the editor.	2	Medium	Not Started	Export		
US-060	EP-15	Visual Flow Diagrams	8	Architecture flow diagram	See how packages connect.	5	Medium	Not Started	Visualization		
US-061	EP-15	Visual Flow Diagrams	8	Ticket lifecycle visualization	State machine with hook annotations.	3	Medium	Not Started	Visualization		
US-062	EP-15	Visual Flow Diagrams	8	Data flow diagram	Trace requests from UI to database.	3	Medium	Not Started	Visualization		
US-063	EP-15	Visual Flow Diagrams	8	Reasoning pipeline visualization	See how tickets get processed.	3	Medium	Not Started	Visualization		
US-064	EP-15	Visual Flow Diagrams	8	Mini per-ticket flow	Show each ticket's journey so far.	2	Low	Not Started	Visualization		
US-065	EP-16	Multi-Agent Software Development	9	Agent registry and base interface	Define a common Agent interface (name, role, system prompt, tool access, <i>task feedback channels</i> on all roles also in <i>conformable</i>).	5	Highest	Not Started	Multi-Agent		
US-066	EP-16	Multi-Agent Software Development	9	Planner agent	Decomposes a ticket into an ordered task list with acceptance criteria and dependencies.	5	Highest	Not Started	Multi-Agent		
US-067	EP-16	Multi-Agent Software Development	9	Architect agent	Proposes module/file structure, picks patterns, flags affected components, <i>renders a decision note, attached to the ticket</i> .	5	High	Not Started	Multi-Agent		
US-068	EP-16	Multi-Agent Software Development	9	Coder agent	Implements tasks from the planner against the architect's design; emits diffs <i>back to the ticket task work</i> .	8	Highest	Not Started	Multi-Agent		
US-069	EP-16	Multi-Agent Software Development	9	Reviewer agent	Reviews diffs for correctness, style, security, and design fit; posts inline <i>comments on the ticket</i> .	5	Highest	Not Started	Multi-Agent		
US-070	EP-16	Multi-Agent Software Development	9	Tester agent	Generates and runs tests for the diff (handoff point to EP-17); reports <i>pass/fail and execution stats</i> .	5	Highest	Not Started	Multi-Agent		
US-071	EP-16	Multi-Agent Software Development	9	Debugger agent	On failed tests or runtime errors, hypothesizes root cause, proposes a fix <i>diff, and on error the ticket fails</i> .	5	High	Not Started	Multi-Agent		
US-072	EP-16	Multi-Agent Software Development	9	Docs agent	Updates README/SDoc/changelog/migration notes based on the merged <i>diff and commit messages</i> .	3	Medium	Not Started	Multi-Agent		
US-073	EP-16	Multi-Agent Software Development	9	Agent orchestrator / router	Routes a ticket through agents based on type (bug/feature/refactor) and <i>current state: handleable, handleable, and color</i> .	8	Highest	Not Started	Multi-Agent		
US-074	EP-16	Multi-Agent Software Development	9	Shared agent context store	Per-ticket scratchpad: plan, design notes, decisions, test results — readable <i>by all agents in the stack</i> .	3	High	Not Started	Multi-Agent		
US-075	EP-16	Multi-Agent Software Development	9	Agent run timeline on ticket	Visualize which agent ran when, inputs/outputs, duration, token cost, <i>composable over time</i> .	3	High	Not Started	Multi-Agent		
US-076	EP-16	Multi-Agent Software Development	9	Human-in-the-loop checkpoints	Configurable gates (e.g. after planner, before merge) where the user must <i>approve before the ticket moves forward</i> .	3	High	Not Started	Multi-Agent		
US-077	EP-16	Multi-Agent Software Development	9	Per-agent model and tool config	Each agent has its own model (e.g. Opus for architect, Haiku for docs), tool <i>aliases, and budget cost</i> .	3	Medium	Not Started	Multi-Agent		
US-078	EP-16	Multi-Agent Software Development	9	Agent failure handling and retries	Backoff, max-retry, and escalation to a fallback agent or human; surfaced <i>clearly in the UI</i> .	3	Medium	Not Started	Multi-Agent		
US-079	EP-16	Multi-Agent Software Development	9	MCP tools for invoking agents	Editor commands like run-planner, run-coder, run-full-pipeline on a ticket <i>from Cursor / Claude Code</i> .	3	High	Not Started	Multi-Agent		
US-080	EP-16	Multi-Agent Software Development	9	Agent metrics dashboard	Per-agent stats: success rate, avg cost, avg latency, retry rate, top failure <i>reasons</i> .	3	Medium	Not Started	Multi-Agent		
US-081	EP-17	TDD Testing Layer	10	Test framework adapters	Pluggable adapters for Jest, Vitest, PyTest, Go test — auto-detect from <i>project config</i> .	5	Highest	Not Started	Testing		
US-082	EP-17	TDD Testing Layer	10	Generate failing tests from ticket (Red)	From the ticket's acceptance criteria, generate a failing test suite first, <i>commit the failing test</i> .	8	Highest	Not Started	Testing		
US-083	EP-17	TDD Testing Layer	10	Implementation pass to green (Green)	Coder agent writes the minimum code to make the failing tests pass, scoped <i>to the ticket branch</i> .	5	Highest	Not Started	Testing		
US-084	EP-17	TDD Testing Layer	10	Refactor pass with test guardrails (Refactor)	After green, a refactor pass cleans up code while keeping all tests passing; <i>helps and creates no confusion</i> .	5	High	Not Started	Testing		
US-085	EP-17	TDD Testing Layer	10	Test runner service	Headless test execution from Decidr Code — captures pass/fail, duration, <i>relevant feedback, structured test results</i> .	5	Highest	Not Started	Testing		
US-086	EP-17	TDD Testing Layer	10	Coverage collection and reporting	Run with coverage (lcov/istanbul/coverage.py); store per-file and per-line <i>coverage on ticket</i> .	5	High	Not Started	Testing		
US-087	EP-17	TDD Testing Layer	10	Coverage delta per ticket	Show coverage change introduced by the ticket (gained/lost lines) in the diff <i>viewer: warn on delta</i> .	3	High	Not Started	Testing		
US-088	EP-17	TDD Testing Layer	10	Per-ticket coverage gates	Configurable thresholds (e.g. min 80% on changed files) blocking move to <i>Done if correct</i> .	3	Medium	Not Started	Testing		
US-089	EP-17	TDD Testing Layer	10	Test results tab on ticket	Dedicated tab showing latest run, history, flaky markers, slowest tests; one- <i>click re-run</i> .	3	High	Not Started	Testing		
US-090	EP-17	TDD Testing Layer	10	Auto-run tests on commit	Hook into post-commit (from EP-13) to trigger the test runner for the <i>affected ticket branch</i> .	3	High	Not Started	Testing		
US-091	EP-17	TDD Testing Layer	10	Test scaffolding from types/signatures	When a new function/class lands on a ticket branch, scaffold test files with <i>hannonath and adearsa stubs</i> .	3	Medium	Not Started	Testing		
US-092	EP-17	TDD Testing Layer	10	Property-based / fuzz test suggestions	Tester agent proposes property-based tests for pure functions and fuzz <i>tests for non-pure functionalities</i> .	3	Low	Not Started	Testing		
US-093	EP-17	TDD Testing Layer	10	Mutation testing (optional)	Run mutation tests (Stryker/MutMut) on changed files; surface surviving <i>mutants as a ticket warning</i> .	3	Low	Not Started	Testing		
US-094	EP-17	TDD Testing Layer	10	Snapshot test management	Diff and approve snapshot updates inline in the ticket UI rather than from <i>CLI</i> .	2	Medium	Not Started	Testing		
US-095	EP-17	TDD Testing Layer	10	Flaky test detection	Re-run failed tests N times; if results vary, mark flaky, track frequency, and <i>arrange on a flaky-tests panel</i> .	3	Medium	Not Started	Testing		
US-096	EP-17	TDD Testing Layer	10	TDD MCP tools	Editor commands: generate-failing-tests, run-tests, refactor-with-guard, <i>show-reasons-for-fails</i> .	3	High	Not Started	Testing		
US-097	EP-17	TDD Testing Layer	10	TDD config in .decidr/config.json	Settings for framework, coverage tool, thresholds, refactor pass on/off, fail- <i>on-flaky</i> .	2	Medium	Not Started	Testing		
US-098	EP-18	Ticket Interaction, Prompting & Activity History	11	Pause / resume agent pipeline on a ticket	User can halt the active agent at any step and resume later from the same <i>point with full context restored</i> .	5	Highest	Not Started	Ticket Control		
US-099	EP-18	Ticket Interaction, Prompting & Activity History	11	Take-over mode (manual edit of agent output)	User can edit the planner's plan, architect's design, coder's diff, or any agent <i>artifact before the next steo runs</i> .	5	Highest	Not Started	Ticket Control		
US-100	EP-18	Ticket Interaction, Prompting & Activity History	11	Reject and re-run an agent step	Reject a plan/design/diff with a reason; the same agent re-runs with the <i>relection feedback in its context</i> .	3	Highest	Not Started	Ticket Control		
US-101	EP-18	Ticket Interaction, Prompting & Activity History	11	Skip an agent in the pipeline	Optionally skip e.g. architect or docs for trivial tickets; orchestrator records <i>the skip with reason</i> .	2	High	Not Started	Ticket Control		
US-102	EP-18	Ticket Interaction, Prompting & Activity History	11	Manual status override	Override auto-status transitions (e.g. force back to In Progress after a <i>merrel</i>) with required reason note.	2	High	Not Started	Ticket Control		

US-103	EP-18	Ticket Interaction, Prompting & Activity History	11	Lock ticket against agent automation	Flag a ticket as 'manual only' so hooks and orchestrator don't trigger agents on commits/branches.	2	Medium	Not Started	Ticket Control		
US-104	EP-18	Ticket Interaction, Prompting & Activity History	11	Manual diff edits before merge	Inline editor on the diff viewer to tweak Claude's output; tracked as a 'human edit' commit on the branch.	5	High	Not Started	Ticket Control		
US-105	EP-18	Ticket Interaction, Prompting & Activity History	11	Approve / request changes UI	Reviewer-style controls on each agent artifact: approve, request changes (with comment), or escalate.	3	High	Not Started	Ticket Control		
US-106	EP-18	Ticket Interaction, Prompting & Activity History	11	In-ticket prompt input (chat-style)	Persistent text input on every ticket detail view; submitting sends a prompt scooped to that ticket's context.	8	Highest	Not Started	Ticket Prompting		
US-107	EP-18	Ticket Interaction, Prompting & Activity History	11	Prompt context auto-assembly	Each prompt automatically includes ticket fields, latest diff, reasoning tree, recent comments, and git state — no copy-paste needed.	5	Highest	Not Started	Ticket Prompting		
US-108	EP-18	Ticket Interaction, Prompting & Activity History	11	Prompt routes to appropriate agent	Router classifies the prompt (e.g. 'add tests' → tester, 'rename function' → coder, 'why?' → reasonine aeent) and dispatches.	5	Highest	Not Started	Ticket Prompting		
US-109	EP-18	Ticket Interaction, Prompting & Activity History	11	Direct-to-agent prompts (@-mention)	Use @planner, @coder, @reviewer, @tester, @debugger, @docs to bypass the router and address an agent directly.	3	High	Not Started	Ticket Prompting		
US-110	EP-18	Ticket Interaction, Prompting & Activity History	11	Slash commands in prompts	Quick actions: /run-tests, /refactor, /explain, /generate-tests, /review, /split-ticket, /create-subbranch.	3	High	Not Started	Ticket Prompting		
US-111	EP-18	Ticket Interaction, Prompting & Activity History	11	Consecutive prompt threading	Multi-turn conversation: each follow-up sees prior prompts, agent responses, and any code changes made in-between.	5	Highest	Not Started	Ticket Prompting		
US-112	EP-18	Ticket Interaction, Prompting & Activity History	11	Prompt-driven dev actions	Prompts can trigger real actions: create branch, write code, run tests, commit, open PR, update status — all loored.	8	Highest	Not Started	Ticket Prompting		
US-113	EP-18	Ticket Interaction, Prompting & Activity History	11	Action confirmation gates	Destructive actions (commit, push, status change to Done) prompt for explicit confirmation: confirmable action.	3	High	Not Started	Ticket Prompting		
US-114	EP-18	Ticket Interaction, Prompting & Activity History	11	Prompt templates per ticket type	Bug tickets surface 'reproduce / locate root cause / fix'; feature tickets surface 'plan / scaffold / implement / test'.	3	Medium	Not Started	Ticket Prompting		
US-115	EP-18	Ticket Interaction, Prompting & Activity History	11	Inline file/symbol references in prompts	Type # to reference a file, function, or test; resolves against the repo and embeds the snippet in the prompt.	3	Medium	Not Started	Ticket Prompting		
US-116	EP-18	Ticket Interaction, Prompting & Activity History	11	Voice-to-prompt (optional)	Mic button on the prompt input; transcribes via Whisper or browser API into the prompt field.	2	Low	Not Started	Ticket Prompting		
US-117	EP-18	Ticket Interaction, Prompting & Activity History	11	Prompt history with replay	Browse past prompts on a ticket; click any to replay (re-run with current status) or fork into a new thread.	3	Medium	Not Started	Ticket Prompting		
US-118	EP-18	Ticket Interaction, Prompting & Activity History	11	Unified activity log per ticket	Single chronological feed: status changes, agent runs, prompts, manual edits, commits, comments, merges, hook fires.	8	Highest	Not Started	Activity History		
US-119	EP-18	Ticket Interaction, Prompting & Activity History	11	Activity database schema	ticket_activities table with actor (user/agent/system), action_type, payload, before/after snapshot, timestamp, source.	5	Highest	Not Started	Activity History		
US-120	EP-18	Ticket Interaction, Prompting & Activity History	11	Actor attribution on every event	Every entry tagged with who/what triggered it: user (with name), specific agent, hook, MCP tool, or system.	3	Highest	Not Started	Activity History		
US-121	EP-18	Ticket Interaction, Prompting & Activity History	11	Activity filtering and search	Filter the feed by actor, action type, time range, or free-text search; saved filter presets.	3	High	Not Started	Activity History		
US-122	EP-18	Ticket Interaction, Prompting & Activity History	11	Diff snapshots per activity	For state-mutating actions, store before/after JSON so any change can be inspected and (optionally) reverted.	5	High	Not Started	Activity History		
US-123	EP-18	Ticket Interaction, Prompting & Activity History	11	Revert / undo an activity	Where possible (status change, edit, agent output), revert restores prior state and logs the revert as its own activity.	5	High	Not Started	Activity History		
US-124	EP-18	Ticket Interaction, Prompting & Activity History	11	Activity timeline visualization	Vertical timeline on the ticket showing grouped events with expandable details, color-coded by actor type.	5	High	Not Started	Activity History		
US-125	EP-18	Ticket Interaction, Prompting & Activity History	11	Cross-ticket activity stream	Project-wide activity feed (all tickets); useful for standups and audit.	3	Medium	Not Started	Activity History		
US-126	EP-18	Ticket Interaction, Prompting & Activity History	11	Activity export to changelog/document	Per-ticket and project-wide activity exports feed into the EP-14 document generator's audit appendix.	3	Medium	Not Started	Activity History		
US-127	EP-18	Ticket Interaction, Prompting & Activity History	11	Token + cost tracking per activity	Every agent activity records model used, input/output tokens, and computed cost: rolls up per ticket and per project.	3	High	Not Started	Activity History		
US-128	EP-18	Ticket Interaction, Prompting & Activity History	11	Immutable audit log mode	Optional append-only mode for compliance: activities cannot be deleted; reverts create new activities instead.	2	Medium	Not Started	Activity History		
US-129	EP-18	Ticket Interaction, Prompting & Activity History	11	Activity webhooks	Subscribe external systems (Slack, email, custom URL) to activity events with filter rules.	3	Low	Not Started	Activity History		